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Legat Design Option Number Option 1 Option 2 Option 3 Option 4 Option 5

Henry Bros. Corresponding Construction Cost 

Estimate Option Number #2A - Rev. #2 #4B #2A - Rev. #3 #3B #5C

Proposed Design Option Description: Olympic Size Pool on 

Existing Baseball 

Fields Site - Excludes 

Sky Bridge To and 

Through Existing 

School- Excludes 

Rooftop Level Tennis 

Courts

Olympic Size Pool on 

Lake Street - Stand 

Alone Building with 

no Connection to the 

Existing School 

Building

Olympic Size Pool on 

Existing Baseball 

Fields Site - Stand 

Alone Building - 

Includes Sky Bridge 

To and Through 

Existing School

Olympic Size Pool on 

Existing Garage Site - 

Stand Alone Building 

with no Connection 

to the Existing School 

Building

Olympic Size Pool on 

Existing Garage Site -  

Includes Sky Bridge 

To and Through 

Existing School

Date Cost Estimate Presented to OPRFHS 4/11/2014 New as of 6/17/2014 New as of 7/9/2014 5/27/2014 New as of 6/17/2014

Proposed Site Location Baseball Fields Lake Street Baseball Fields Parking Garage Parking Garage

Attached or Stand Alone Building Structure Stand Alone Stand Alone Stand Alone Stand Alone Stand Alone

Proposed Gross Building Square Footage 49,584s.f. 49,584s.f. 49,584s.f. 49,584s.f. 49,584s.f.

Proposed Pool Size Olypmic Olypmic Olypmic Olypmic Olypmic
Proposed Site Sqaure Footage Impacted 301,000 167,200 301,000 145,300 145,300

Added Costs to Purchase & Demolish Existing 

Parking Garage No No No $2,717,000 $2,717,000

Added Costs for Elevated Sky Bridge 

Connection Link No No $1,232,500 No $202,500

Added Costs for New Hallway Construction 

within Existing School No No Included Above No $800,000

Added Costs for New Elevator in Exist School No No No No $150,000

Added Costs to Relocate Existing School 

Electric, Gas & Sewer No No No No $305,000

Added Costs to Remove, Relocate & 

Reconstruct Existing Fields  $2,075,764 See Note #4 $2,075,764 No No

Added Costs to Construct On-Site 

Underground Storm Water Detention $400,000 $400,000 $400,000 $400,000 $400,000

Total Amount of Added Costs for Design 

Options $2,475,764 $2,475,764 $3,707,969 $3,117,000 $4,372,000

Total Costs for a 36 Month Design and 

Construction Schedule to Complete 

Construction in 2017

$34,282,469 - See 

Note #1 Below

$34,282,469 - See 

Note #1 Below

$35,514,969 - See 

Note #1 Below

$36,673,792 - See 

Note #1 Below

$37,826,292 - See 

Note #1 Below

Cost Ranking - Low to High 1 2 3 4 5

Note #2 - The above costs estimates are based on an actual construction start date of 7/1/2015 and a final construction completion date of 6/30/2017

Option 3 is the recommendation of the committee.

Note #1 - The Total Cost includes:  (1) All Project Construction Hard Costs,  (2) All Owner Project Soft Costs & (3) Owner Project Contingencies & Escalation Costs

Note #3 - Cost escalation to delay project one year is currently estimated at $1,250,000.

Note #4 - It was assumed that there would still be added reconstruction site costs.


